



L2P2: The Late Life Planning Portal

Update, 27 April 2016

Pamela Ogilvie Business Manager, Decom North Sea

Highlights

DECOM North Sea [Late Life Planning Portal]

Home Tools Lessons Feedback Industry Information Search Help

Industry Collaboration, led by Decom North Sea
Output of 3 years of creative endeavour
by industry volunteers
OGA, SE and DECC support
Workstream Champions

	PRE LATE LIFE	MORE THAN 10 YEARS BEFORE CoP	10 TO 5 YEARS BEFORE CoP	5 TO 3 YEARS BEFORE CoP	3 YEARS BEFORE CoP	POST CoP
BUSINESS STRATEGY	Asset Extension or Disposition	Monitor Impact and Optionality	Monitor Impact and Value			
COMMERCIAL	New Commercial Agreements	Validate Commercial Agreements	Draft Agreement Amendments	Agree Commercial Agreements	Execute Commercial Agreements	Manage Commercial Agreements
LIABILITY ECONOMICS	ARO Estimate Strategy	Validate Strategy Estimate to Asset	Metric Based ARO Estimate	Quantity Based ARO Estimate	Align Estimates with Method	Cost Management
REGULATORY COMPLIANCE	Monitor Regulations		Preliminary Discussions	Draft Decom Programme	Submit Decom Programme	Manage Regulatory Compliance
PROJECT MANAGEMENT	Define Decom PM Process		Deploy Strategy Team	Deploy Planning Team	Deploy Execution Team	
PRODUCTION OPERATIONS	Change and Records Management	Roles and Responsibilities	Early Late Life Operations	Full Late Life Operations	Transitional Operations	Operational Support
WELL PLUG AND ABANDONMENT	Manage Well Stock		Define Well P&A Strategy	Implement Well P&A Strategy	Pre-CoP Well P&A	Post-CoP Well P&A
CONTRACTING STRATEGY	Supply Chain Analysis		Define Contracting Strategy	Implement Contracting Strategy	Execute Key Contracts	Contract Management
TECHNOLOGY	Monitor Technology Development		Technology Assessment	Technology Selection	Technology Confirmation	Technology Deployments
STAKEHOLDERS	Stakeholder Management		Map and Analyze Stakeholders	Engage With Key Stakeholders	Engage With All Stakeholders	Stakeholder Management

brightsolid cloud Hosted by brightsolid cloud BusinessPort

Day 1: 25th May

Decom Offshore Conference

"Decommissioning – Reality, Preparation and Action in a low oil price environment"

AECC, Aberdeen

	PRE-LATE LIFE	MORE THAN 10 YEARS BEFORE CoP	10 TO 5 YEARS BEFORE CoP	5 TO 3 YEARS BEFORE CoP	3 YEARS BEFORE CoP	POST CoP
BUSINESS STRATEGY	Asset Retention or Disposition	Monitor Impact and Optionality	Monitor Impact and Value			
COMMERCIAL	New Commercial Agreements	Validate Commercial Agreements	Draft Agreement Amendments	Agree Commercial Agreements	Execute Commercial Agreements	Manage Commercial Agreements
LIABILITY ECONOMICS	ARO Estimate Strategy	Validate Strategy Estimate to Asset	Metric Based ARO Estimate	Quantity Based ARO Estimate	Align Estimates with Method	Cost Management
REGULATORY COMPLIANCE	Monitor Regulations		Preliminary Discussions	Draft Decom Programme	Submit Decom Programme	Manage Regulatory Compliance
PROJECT MANAGEMENT	Define Decom PM Process	Roles and Responsibilities	Deploy Strategy Team	Deploy Planning Team	Deploy Execution Team	
PRODUCTION OPERATIONS	Change and records Management		Early Late Life Operations	Full Late Life Operations	Transitional Operations	Operational Support
WELL PLUG AND ABANDONMENT	Manage Well Stock		Define Well P&A Strategy	Implement Well P&A Strategy	Pre-CoP Well P&A	Post-CoP Well P&A
CONTRACTING STRATEGY	Supply Chain Analysis		Define Contracting Strategy	Implement Contracting Strategy	Execute Key Contracts	Contract Management
TECHNOLOGY	Monitor Technology Development		Technology Assessment	Technology Selection	Technology Confirmation	Technology Deployments
STAKEHOLDERS	Stakeholder Management		Map and Analyze Stakeholders	Engage With Key Stakeholders	Engage With All Stakeholders	Stakeholder Management

- Foundation Tools
- Guideline Documents
- Lessons Learned
- Case Studies
- Templates
- Links
- Feedback
- Support
- FAQ's

28 days to go.....

- What is happening?
 - System familiarisation and testing
 - Engagement of volunteer workstream champions

- How can you help?
 - Tools
 - Lessons learned



THANK YOU

	PRE LATE LIFE	MORE THAN 10 YEARS BEFORE CoP	10 TO 5 YEARS BEFORE CoP	5 TO 3 YEARS BEFORE CoP	3 YEARS BEFORE CoP	POST CoP
BUSINESS STRATEGY	Asset Retention or Disposition	Monitor Impact and Optionality	Monitor Impact and Value			
COMMERCIAL	New Commercial Agreements	Validate Commercial Agreements	Draft Agreement Amendments	Agree Commercial Agreements	Execute Commercial Agreements	Manage Commercial Agreements
LIABILITY ECONOMICS	ARO Estimate Strategy	Validate Strategy Estimate to Asset	Metric Based ARO Estimate	Quantity Based ARO Estimate	Align Estimates with Method	Cost Management
REGULATORY COMPLIANCE	Monitor Regulations		Preliminary Discussions	Draft Decom Programme	Submit Decom Programme	Manage Regulatory Compliance
PROJECT MANAGEMENT	Define Decom PM Process	Roles and Responsibilities	Deploy Strategy Team	Deploy Planning Team	Deploy Execution Team	
PRODUCTION OPERATIONS	Change and records Management		Early Late Life Operations	Full Late Life Operations	Transitional Operations	Operational Support
WELL PLUG AND ABANDONMENT	Manage Well Stock		Define Well P&A Strategy	Implement Well P&A Strategy	Pre-CoP Well P&A	Post-CoP Well P&A
CONTRACTING STRATEGY	Supply Chain Analysis		Define Contracting Strategy	Implement Contracting Strategy	Execute Key Contracts	Contract Management
TECHNOLOGY	Monitor Technology Development		Technology Assessment	Technology Selection	Technology Confirmation	Technology Deployments
STAKEHOLDERS	Stakeholder Management		Map and Analyze Stakeholders	Engage With Key Stakeholders	Engage With All Stakeholders	Stakeholder Management