



eni uk

**ENI UK LIMITED
HEWETT DECOMMISSIONING PROGRAM UPDATE
LIVERPOOL BAY ENERGY TRANSITION & DECOM UPDATE**

Decommissioning Offshore Conference 2020

D. Sankoomar & N. Brister

26 August 2020




HEWETT DECOMMISSIONING PROGRAM UPDATE

Hewett Field Decommissioning Status



- *Suspended all offshore decommissioning activities due to concerns with COVID-19 in Q2 2020.*
- *Established COVID-19 Management processes utilizing government guidance*
- *Making Safe Activities restarted in July 2020*
- *P&A Campaign restarted on 15th August 2020*
- *Cold Suspension Strategy – Optioneering Study ongoing*
- *Pipelines Burial Assessment Completed*
- *Installation DP and EA submitted to OPRED. Public consultation commenced on 9th July 2020*



Proposed Timeline of Activities Ahead



Key Activities	2020		2021				2022				2023				2024				2025				2026		2027		2028	
	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	H1	H2	H1	H2	H1	H2
Enabling Activities																												
Approved Platforms Decommissioning Programme			◆ Consultation Permitting																									
Approved Subsea Decommissioning Programme					Structures		◆ Consultation Permitting						Pipelines	◆ Consultation Permitting														
Making Safe Activities & P&A Programme																												
Field Cessation of Gas Export			◆																									
Making Safe Programme																												
Platform Wells P&A Programme																												
Subsea Wells P&A Programme																												
Field Hydrocarbon Free Milestone																												
Platform Decommissioning Programme																												
Engineering Down to Manned Cold Suspension																												
ITT & Bidding for Key Contracts																												
Window for Preparatory Works for Removal																												
Window for Removal & Disposal of Topsides & Jackets																												
CloseOut Report																												
Subsea Decommissioning Programme																												
Subsea FEED, ITT, Engineering, Decommissioning, Surveys																												

Market Update




- *Well P&A Services – Awarded*
- *Underwater Services Contract to be awarded in September 2020*
- *Pipeline Flushing & Pigging ITT Submission in Q4 2020. Planned Award Q1 2021*
- *EPRD ITT Submission in Q4 2020. Planned Award in Q2 2021.*
 - *Scope of Works Completed*
 - *Market Engagement Initial Shortlisting Process Completed*
 - *ITT Package is presently being finalized*



LIVERPOOL BAY ENERGY TRANSITION & DECOM UPDATE

Liverpool Bay Area Energy Transition and Decom timeline




Liverpool Bay Area: Energy Transition Activities



Electrification



Re-use



Solar Farm




Hydrogen



CCUS



LBA Re-use for CCUS



Slide courtesy of Cadent and Progressive Energy