
 

Chevron CABGOC-Kuito 

☒ Project ☐ Technology ☐ Waste Management 
 

☐ Operator  ☐ Cleaning  
 

☐ Well P&A  
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Challenge (max 250 words) 

 
 Limited crane capacity, reduced space and visibility. 
 

 

Solution (max 250 words) 

 
Three-phase approach was implemented.  
 

 

Results (max 250 words) 

 
Using the expertise, technical ability and proactive approach of InterMoor and Aquatic (Acteon FLS group companies), 
the project was completed 20% ahead of time, with less than 10% downtime. 
 

 

   
 

                                                        

Company Details 

Company Name  Acteon FLS 

  

Email 
 

dave.mcginlay@acteonfls.com 

Tel no. 
 

 +44 1224 536989 

Overview (max 250 words) 

Acteon had the task of planning and executing the installation of a new umbilical, termination assembly, electrical 
distribution unit (EDU) and electronic flying leads (EFL) for Chevron’s Kuito field in Angola. 
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